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MONSANTO
From: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
Date: March 7, 1985 cc: D.R. Bowers CSéeG
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J. Becherle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740~ F.A. Mayse CS6G
W.C. Koester Alberici* B.W. Steketee 1740*=
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Alberici~* )
R.L. Nelson 1740 *Present at meeting
K.W. Petterson ~ 1740* **Part time
O.N. Shipley 1740+
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 03/07/85 at 9:00 a.m.

1. Construction Progress

a. 110' of encasement for the 42" VCP was poured and
stripped between manholes 1-BB and 1-CC.

b. The one joint that leaked between manholes 1-BB and 1-CC
has been ground out and will be packed with furan mortar
today. The two joints between manholes 1-AA and 1-BB
will be packed with mortar on 3/08. Based on curing
times, these joints should be tested late next weeék.

¢c. The joint repaired east of manhole 1-CC passed the hydro
test., Concrete encasement will be poured and the trench
backfilled at this point. This will allow the railroad
track east of BBW to be reinstalled and back in operation
by 03/18/85.

d. Lateral manmhole 1-FF has been poured and stripped. The
concrete base for 8" and 12® lateral lines L-34 and L-35
has been poured. Our current plan is to lay this pipe
and make the furan joints when we get the first spell of
warm weather ( 659-70°F). A heater will be
installed at one end of the pipe and the entire pipe will
be covered by insulated blankets during the curing period.
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e. The smaller VCP as well as some 42" VCP is due at the
site 03/07 and 03/08/8S.

£. The 42" VCP base has been completed on both sides of
manhcle 1-DD.

g. Excavation has started for lateral manhole 1-GG.

h. The second 42° VCP between manhole l1-AA and the existing
sewer box will be installed next week.

i. 42" VCP pipe east of 1-CC will be set and joints made
starting next week,

j. The east end of the ACL culvert under the tracks is being
exposed preparatory to beginning work on manhole 1l-EE.
Two underground lines need to be located in this area.

k. Carrico to advise construction of the portions of
excavated dirt that are available for the backfilling
which will begin next week.

2. BBZ Warehouse

The temporary modifications to BB2 will be done in the next

3-4 weeks preparatory to construction work beginning in this

area.

3. Dewatering Pumps

a., The hole for dewatering pump $5 has been lowered
preparatory to installation of a pump at this location.

b. #4 dewatering pump is being reinstalled today.

c. The dewatering pumps have maintained the water level
below the trench as we have required. With the river on
the rise, these pumps must be watched closely for
malfunctioning, etc.

d. Carrico to check to see if there will be future pumping
restrictions to the treatment plant.

4. Miscellaneous

a. Carrico to continue to pursue help from the plant to
repair the leaking cooling tower. It has been two-weeks
since we discovered this problem. - LTITER T -
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b. Nelson to talk to Jerry Gum to determine to impact of the
track removal on the wash tracks south of BBC.

c. Alberici to arrange for compaction tests on the backfill.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, March 14, 1985,

ordon A. Grundmann
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